COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 14/ 2014

ESTI MATE SUMVARY 14: 46: 23
CONTI D: C18889 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18889- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 25.0 DAYS TIME ALLOW 506 WORK DAYS
| -25 SANTA FE ALAMEDA | NTERCHA PERCENT TI ME: 4.94 ORI G TI ME ALLOW 506 WORK DAYS
PRQJECT NO FSA 0252- 420
| -25 SANTA FE ALAMEDA | NTERCHA
NAVE OF ROAD: Santa Fe Drive, A aneda Avenue, & Kalamath Street
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTCRS, | NC. PAY PERI OD ENDI NG 09/ 25/ 2014 DATE TI ME STARTED 08/ 05/2014
5670 FRANKLI N STREET DATE LET 04/ 03/ 2014 DATE WORK BEGAN 08/ 05/ 2014
DATE AWARDED 04/ 25/ 2014 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/ 06/ 2014 DATE ACCEPTED
DENVER CO 80216 DATE NOTI CE TO PROCEED 08/ 05/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 26, 221, 148. 00 PARTI Cl PATI NG $ 43, 000. 00 $ 0. 00
AWARD PRQJECT AMT: $ 22,861, 755.00 NON-PARTI Ol PATI NG 328, 729. 87 158, 788. 75
PERCENT COWPLETE: 1. 42% TOTAL EARNI NGS 371, 729. 87 158, 788. 75
FUNDS AVAI LABLE: $ 25,849, 418. 13 STOCKPI LED MATERI ALS 93, 103. 20 65, 469. 60
GROSS EARNI NGS 464, 833. 07 224, 258. 35
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -11,151. 90 -4,763. 67
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 453, 681. 17 219, 494. 68
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 453, 681. 17 219, 494. 68
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 219, 494. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 050
LS 0. 000 0. 00
50, 000. 00000 0. 050 2,500. 00
0010 202- 00010 *Renoval of Tree 83. 000 55. 000
EACH 28. 000 9, 520. 00
340. 00000 83. 000 28, 220. 00
0015 202- 00019 Renoval of Inlet 24.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0020 202- 00021 Renoval of Manhol e 19. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0025 202-00030 Renoval of Water Service 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0030 202-00031 Renoval of Fire Hydrant 2.000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0035 202- 00035 Renoval of Pipe 5, 334. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0040 202- 00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0045 202- 00080 Renoval of Guard Post (Boll ards) 45. 000 45. 000
EACH 0. 000 0. 00
120. 00000 45. 000 5, 400. 00
0050 202- 00195 Renoval of Median Cover 1, 476. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 202- 00200 Renoval of Sidewal k (1ncludes Curb Ranp) 2,582. 000 173. 000
5% 276. 000 3,312.00
12. 00000 449. 000 5, 388. 00



CONTI D C18889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PO 18889-BI D ESTI NATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0060 202-00203 Renoval of Curb and CGutter 13, 435. 000 0. 000
LF 467. 000 3, 269. 00
7.00000 467. 000 3, 269. 00
0065 202-00210 Renoval of Concrete Pavenent 18, 320. 000 1, 992. 000
SY 0. 000 0. 00
10. 00000 1, 992. 000 19, 920. 00
0070 202-00220 Renoval of Asphalt Mat 83, 493. 000 53. 000
SY 1, 364. 000 7,502. 00
5. 50000 1,417. 000 7,793.50
0075 202-00240  *Renpval of Asphalt Mat (Pl aning) 3,472.000 0. 000
SY 0. 000 0.00
6. 00000 0. 000 0. 00
0080 202-00700 *Renoval of Light Standard 99. 000 4.000
EACH 0. 000 0.00
75. 00000 4.000 300. 00
0085 202-00710 *Renoval of Power Pole //Include M scellaneous Wres 4.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0090 202- 00715 *Renoval of Closed Gircuit Television Pole (with 1. 000 0. 000
Transf ormers)
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0095 202- 00805 Renmoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0100 202-00810  *Rempval of Gound Sign 53. 000 4.000
EACH 4.000 200. 00
50. 00000 8. 000 400. 00
0105 202-00821  *Renoval of Sign Panel 21. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 202-00825 *Removal of Flashing Beacon 2. 000 0. 000
EACH 0. 000 0. 00

690. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
22,180. 00000 0. 000 0. 00
0120 202- 00895 Renoval of Inpact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0125 202- 00900 Renoval of Concrete Footing 89. 000 0. 000
EACH 1. 000 85. 00
85. 00000 1. 000 85. 00
0130 202-01000 *Renoval of Fence 808. 000 808. 000
LF 0. 000 0. 00
2. 00000 808. 000 1, 616. 00
0135 202-01130 *Renoval of Quardrail Type 3 1, 374. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0140 202-01170 Renoval of Guardrail Type 7 11, 547. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0145 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0150 202-04001 Pl ug Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0155 202- 04002 G ean Cul vert 15. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0160 202- 04005 d ean Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0165 203- 00010 Uncl assi fied Excavation (Conplete In Place) 79, 846. 000 180. 000
CY 3, 748. 000 37, 480. 00
10. 00000 3, 928. 000 39, 280. 00



CONTI D C18889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PO 18889-BI D ESTI NATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0170 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0175 203-01500 Bl adi ng 300. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0180 203-01510 Backhoe 300. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 203-01622 Sweepi ng (Wth Pickup Broon) 300. 000 3. 000
HOUR 39. 500 5, 530. 00
140. 00000 42. 500 5, 950. 00
0195 206- 00000 Structure Excavation 49. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0200 208-00002 Erosion Log (12 Inch) 14, 000. 000 0. 000
LF 496. 000 2,232.00
4. 50000 496. 000 2,232.00
0205 208- 00004 Silt Berm 200. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0210 208-00020 Silt Fence 15, 000. 000 0. 000
LF 180. 000 270. 00
1. 50000 180. 000 270. 00
0215 208-00021 Silt Fence (Reinforced) 5, 000. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0220 208-00035  Aggregate Bag 1, 708. 000 424.000
LF 1, 284. 000 4,494. 00

3. 50000 1, 708. 000 5,978. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 208- 00040 Check Dam 8. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0230 208- 00045 Concrete Washout Structure 20. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0235 208- 00050 StormDrain Inlet Protection 150. 000 0. 000
EACH 1. 000 145. 00
145. 00000 1. 000 145. 00
0240 208-00070 Vehi cl e Tracki ng Pad 20. 000 0. 000
EACH 2.000 3, 200. 00
1, 600. 00000 2.000 3, 200. 00
0245 208-00103 Renoval and Di sposal of Sedinent (Labor) 520. 000 8. 000
HOUR 52. 000 1, 820. 00
35. 00000 60. 000 2,100. 00
0250 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 400. 000 0. 000
HOUR 1. 000 110. 00
110. 00000 1. 000 110. 00
0255 208-00107 Renoval of Trash 200. 000 5.500
HOUR 41. 000 2, 050. 00
50. 00000 46. 500 2,325.00
0260 208-00205 Er osi on Control Supervisor 600. 000 24.000
HOUR 44. 000 2,200. 00
50. 00000 68. 000 3, 400. 00
0265 208-00300  Tenporary Berns 2, 010. 000 1, 585. 000
LF 425. 000 850. 00
2. 00000 2,010. 000 4,020. 00
0270 210- 00001 *Reset Structure Wility Conpany Pole (wth 1. 000 0. 000
Transf ormers)
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0275 210- 00030 Reset Water Service 2. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 210- 00035 Reset Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0285 210- 00050 Reset Fire Hydrant 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0290 210-00750 Reset Light Standard (Luminaire & Pole) 5. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0300 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0305 210-01300 Reset | npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0315 210-04015 Modi fy Manhol e 11. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0320 210-04020 Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 210- 04027 Modi fy Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
100, 000. 00000 0. 000 0. 00
0330 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PO 18889-BI D ESTI NATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0335 210- 04060 Adj ust \Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0340 210-04070 Adj ust Vel | 7.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0345 212-00006 Seedi ng (Native) 34. 000 0. 000
ACRE 0. 000 0. 00
471. 96000 0. 000 0. 00
0350 213-00004 Mil ching (Weed Free Straw) 34. 000 0. 000
ACRE 0. 000 0. 00
1, 314. 28000 0. 000 0. 00
0355 213-00009 Fl exi ble Growth Medi um 17. 000 0. 000
ACRE 0. 000 0. 00
3,293. 70000 0. 000 0. 00
0360 213-00061 Mil ch Tackifier 6, 800. 000 0. 000
LB 0. 000 0. 00
2.03000 0. 000 0. 00
0365 213-00150 Bonded Fi ber Matrix 17. 000 0. 000
ACRE 0. 000 0. 00
3,133. 58000 0. 000 0. 00
0370 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0375 214-00227 Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 57. 000 27.000
EACH 30. 000 10, 500. 00
350. 00000 57. 000 19, 950. 00
0380 214-01350 Plant (5 Gallon Container) (Furnish Only) 808. 000 68. 000
EACH 156. 000 3,276. 00
21. 00000 224.000 4,704. 00
0385 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 20, 000. 000 0. 000
SY 0. 000 0. 00

1.91000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PO 18889-BI D ESTI NATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0390 216-00301 Turf Reinforcement Mat (dass 1) 15, 000. 000 0. 000
SY 0. 000 0. 00
5. 04000 0. 000 0. 00
0395 217-00000 *Her bi ci de Treat nent 5,570. 000 2, 785. 000
SY 0. 000 0. 00
0. 20000 2,785. 000 557. 00
0400 217-00020 *Her bi ci de Treat nent 200. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 240- 00000 *WIdlife Biologist 40. 000 28. 000
HOUR 0. 000 0. 00
60. 00000 28. 000 1, 680. 00
0410 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
49. 50000 0. 000 0. 00
0415 240- 00020 *Netting 100. 000 0. 000
SY 0. 000 0. 00
16. 25000 0. 000 0. 00
0420 250- 00010 *Environnental Health and Safety Management 1. 000 0. 750
LS 0. 000 0. 00
4, 800. 00000 0. 750 3, 600. 00
0425 250- 00050 *Moni toring Techni ci an 1, 000. 000 17. 000
HOUR 44.000 2,288.00
52. 00000 61. 000 3,172.00
0430 250-00110 *Heal th and Safety O ficer 650. 000 0. 000
HOUR 3. 000 222.00
74. 00000 3. 000 222.00
0435 250-00200 Mat eri al Handl i ng (Stockpile) 1, 500. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0440 304- 06000 Aggregate Base Course (Cl ass 6) 57, 638. 000 0. 000
TON 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 304- 06007 Aggregate Base Course (Cl ass 6) 2, 062. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0450 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 4, 518. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0455 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 28, 199. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00
0460 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 8, 932. 000 0. 000
TON 0. 000 0. 00
94. 28000 0. 000 0. 00
0465 411-10255  *Enulsified Asphalt (S| ow Setting) 13, 901. 000 0. 000
GAL 0. 000 0. 00
3. 05000 0. 000 0. 00
0470 412-00600 Concrete Pavenent (6 Inch) 192. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0475 420-00113 Geotextile (Drainage) (O ass 2) 1, 500. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0480 503-00018 *Drilled Caisson (18 Inch) 18. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0485 503-00024 *Drilled Caisson (24 Inch) 10. 000 0. 000
LF 0. 000 0. 00
255. 00000 0. 000 0. 00
0490 503-00036 *Drilled Caisson (36 Inch) 70. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0495 503-00048 *Drilled Caisson (48 Inch) 102. 000 0. 000
LF 0. 000 0. 00
660. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 506- 00030 Gouted Riprap (Gouted Boul der Vall) 230. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
0505 506-00409  Soil Riprap (9 Inch) 511. 000 0. 000
CY 0. 000 0. 00
97. 00000 0. 000 0. 00
0510 507- 00000 *Concrete Slope and Ditch Paving 106. 000 0. 000
CY 0. 000 0. 00
410. 00000 0. 000 0. 00
0515 514-00000 Pi pe Railing 118. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0520 514-01040  Bikeway Railing (Steel) 215. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0525 601- 03000 Concrete Cass D 188. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0530 602- 00000 *Rei nforcing Steel 16, 392. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0535 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 188. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0540 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 018. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0540 MATERI AL ALLOMNCE 18" RCP 272.000
LF 0. 000 0. 00
16. 55000 272.000 4,501. 60
0540 MATERI AL ALLOMNCE 18" RCP 0. 000
LF 256. 000 4, 236. 80
16. 55000 256. 000 4, 236. 80



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0545 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 661. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0550 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0550 MATERI AL ALLOMNCE 30" RCP 136. 000
LF 0. 000 0. 00
38. 75000 136. 000 5, 270. 00
0555 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 150. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0555 MATERI AL ALLOMANCE 36 " RCP 128. 000
LF 0. 000 0. 00
53. 20000 128. 000 6, 809. 60
0560 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 227. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0560 MATERI AL ALLOMANCE 48 " RCP 104. 000
LF 0. 000 0. 00
93. 10000 104. 000 9, 682. 40
0560 MATERI AL ALLOMNCE 48" RCP 0. 000
LF 280. 000 26, 068. 00
93. 10000 280. 000 26, 068. 00
0565 603- 02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 117. 000 0. 000
El l'iptical
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0565 MATERI AL ALLOMNCE 23X14 RCP 40. 000
LF 0. 000 0. 00
34. 25000 40. 000 1, 370. 00
0570 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 302. 000 0. 000
(Conplete In
LF 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0575 603- 02420 53x34 Inch Reinforced Concrete Pipe Elliptical 51. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0. 00
0580 603-03361 36 Inch Reinforced Concrete Pipe Special (Install Only) 152. 000 0. 000
(Transport from Al aneda & Li pan)
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0585 603- 05018 18 Inch Reinforced Concrete End Section 7.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0590 603- 05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0595 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0600 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 3.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0605 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0610 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0615 604- 16005 Inlet Type 16 (5 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0620 604-16010 Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,900. 00000 0. 000 0. 00
0625 604- 16505 Inlet Type 16 (Double) (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
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PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0630 604-16510 Inlet Type 16 (Double) (10 Foot) 8. 000 0. 000
EACH 0. 000 0.00
7, 500. 00000 0. 000 0.00
0635 604-16605 Inlet Type 16 (Triple) (5 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0640 604-16610 Inlet Type 16 (Triple) (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0645 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0.00
42, 000. 00000 0. 000 0. 00
0650 604-25010 Vane Grate Inlet (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0655 604- 26005 Vane Grate Inlet (Double) (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0660 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0665 604-30005 Manhol e Sl ab Base (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0670 604-30010 Manhol e Sl ab Base (10 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0675 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 900. 00000 0. 000 0. 00
0680 604-31015 Manhol e Box Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
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PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0685 604- 39005 Manhol e Speci al (5 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0690 604-39010 Manhol e Speci al (10 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
9, 300. 00000 0. 000 0.00
0695 604- 39015 Manhol e Speci al (15 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0.00
0700 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 594. 000 0. 000
LF 0. 000 0. 00
16. 55000 0. 000 0.00
0705 606- 00710 *Quardrail Type 7 (Style CA) 1, 847. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0710 606- 00740 *Quardrail Type 7 (Style CE) 356. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
0715 606-01340 *End Anchorage Type 3D 8. 000 0. 000
EACH 0. 000 0. 00
776. 00000 0. 000 0.00
0720 606-01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 294. 00000 0. 000 0.00
0725 606- 01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0.00
0730 606-02003 *End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 782. 00000 0. 000 0.00
0735 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 455. 00000 0. 000
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PON: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0740 607-01000 *Fence Barbed Wre with Metal Posts 590. 000 0. 000
LF 0. 000 0. 00
6. 45000 0. 000 0. 00
0745 607- 11525 *Fence (Plastic) 5, 135. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0750 607-60220 *20 Foot Gate Single (Chain Link) 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0755 608- 00006 *Concrete Sidewal k (6 Inch) 2,563. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0760 608-00010 *Concrete Curb Ranp 200. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0765 608-00026 *Concrete Bi keway (6 Inch) 1, 035. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0770 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 473. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0775 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 22,228. 000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00
0780 609-24008 *Qutter Type 2 (8 Foot) 67. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0785 610- 00030 *Medi an Cover Material (Concrete) 15, 691. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0790 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
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PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0795 612-00002  *Delineator (Type Il) 25. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0800 612-00003 *Del i neator (Type II1) 5. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0805 613-00200 *2 Inch Electrical Conduit 16, 475. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0810 613-00206 2 Inch Electrical Conduit (Bored) 1, 075. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0815 613-00300 3 Inch Electrical Conduit 300. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0820 613-00306 3 Inch Electrical Conduit (Bored) 3, 225. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0825 613-01200 2 Inch Eectrical Conduit (Plastic) 630. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0830 613-01300 3 Inch Electrical Conduit (Plastic) 1, 890. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0835 613-06000 Meter Pol e 3. 000 0. 000
EACH 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0840 613-07023 Pul | Box (24"x36"x24") 9. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0845 613-07026 Pul | Box (16"x24"x12") 17. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0850 613-07035 Pul | Box (32"x24"x12") 17. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0855 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0860 613-32400 Light Standard Steel (40 Foot) (Includes 4 Foot Mast 70. 000 0. 000
Ar
m EACH 0. 000 0. 00
3, 935. 00000 0. 000 0. 00
0865 613-40010 Li ght Standard Foundation 75. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0870 613-50100 Lighting Control Center 3. 000 0. 000
EACH 0. 000 0. 00
12, 250. 00000 0. 000 0. 00
0875 613-70250 Lunmi nai re H gh Pressure Sodi um (250 Watt) 70. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0880 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 7.000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0885 614-00011 *Sign Panel (Oass I) 496. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0890 614-00012 *Sign Panel (Oass I1) 433. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0895 614- 00041 *Si gn Post (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0900 614-00216 *Steel Sign Post (2x2 Inch Tubing) 123. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
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PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0905 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 64. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0910 614-70150 Pedestrian Signal Face (16) (Countdown) 13. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00
0915 614-70336 Traffic Signal Face (12-12-12) 55. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0920 614-70448 Traffic Signal Face (12-12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0925 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
14, 675. 00000 0. 000 0. 00
0930 614-72860 Pedestrian Push Button 13. 000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0935 614-72864 Fire Preenption Unit 8. 000 0. 000
EACH 0. 000 0. 00
5, 105. 00000 0. 000 0. 00
0940 614-72885 Traffic Signal Vehicle Detector (Special) (Traffic 2.000 0. 000
Si gnal Vehicl e)
EACH 0. 000 0. 00
7,245. 00000 0. 000 0. 00
0945 614- 72886 I ntersection Detection System (Canera) 5. 000 0. 000
EACH 0. 000 0. 00
7, 390. 00000 0. 000 0. 00
0950 614-81000 Traffic Signal-Light Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
5, 205. 00000 0. 000 0. 00
0955 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
15, 105. 00000 0. 000 0. 00
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PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0960 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 525. 00000 0. 000 0.00
0965 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 505. 00000 0. 000 0.00
0970 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 326. 00000 0. 000 0.00
0975 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
21, 815. 00000 0. 000 0.00
0980 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22,580. 00000 0. 000 0.00
0985 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
1, 735. 00000 0. 000 0.00
0990 614-86105 Telenetry (Field) 7.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0.00
0995 614-86800 Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
6, 080. 00000 0. 000 0.00
1000 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 2.000 0. 000
EACH 0. 000 0. 00
4, 905. 00000 0. 000 0.00
1005 614-87412 Fi ber Optic Cable (Single Mde) (12 Strands) (Install 775.000 0. 000
nl
v LF 0. 000 0. 00
4. 00000 0. 000 0.00
1010 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 10, 275. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0.00
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PO 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

1015 615- 00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
1020 615-10036 36 Inch Automatic Drain Gate //Shown on South Bike 1. 000 0. 000
Trail Plans
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1025 615-10048 48 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
1030 619-78048 6 Inch Fire Hydrant 2. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
1035 624-20301 Det our Drainage Pipe (dass 0) 1. 000 0. 020
LS 0. 000 0. 00
20, 000. 00000 0. 020 400. 00
1040 625- 00000 Construction Surveying 1. 000 0. 042
LS 0. 006 960. 00
160, 000. 00000 0.048 7, 680. 00
1045 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
1, 298, 010. 75000 0. 000 0. 00
1050 626-01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1055 627- 00001 *Pavement Mar ki ng Pai nt 1, 609. 000 76. 000
GAL 15. 000 600. 00
40. 00000 91. 000 3, 640. 00
1060 627- 00005 *Epoxy Pavenent Mar ki ng 91. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
1065 627-01001 *Preformed Plastic Pavenent Marking (Type I) 3, 736. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00
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PON: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1070 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 804. 000 0. 000
111
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
1075 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2, 726. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
1080 629-01001  Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
1085 629-01003  Survey Monunent (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
1090 629-01005  Survey Monunent (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
1095 630- 00000 *Fl aggi ng 3, 700. 000 0. 000
HOUR 18. 500 425. 50
23. 00000 18. 500 425. 50
1100 630-00003 Uni forned Traffic Control 400. 000 7.500
HOUR 43. 000 2,795.00
65. 00000 50. 500 3,282.50
1105 630- 00004 Traffic Control Vehicle 2. 000 0. 500
EACH 0. 000 0. 00
2,500. 00000 0. 500 1, 250. 00
1110 630- 00007 Traffic Control Inspection 220. 000 0. 000
DAY 8. 000 80. 00
10. 00000 8. 000 80. 00
1115 630-00012 Traffic Control Managenent 506. 000 20. 000
DAY 16. 000 160. 00
10. 00000 36. 000 360. 00
1120 630-80001 Fl ashi ng Beacon (Portabl e) 8. 000 3. 500
EACH 0. 000 0. 00
1, 200. 00000 3.500 4, 200. 00
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PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1125 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 1. 500
EACH 0. 500 125. 00
250. 00000 2.000 500. 00
1130 630-80341 Construction Traffic Sign (Panel Size A) 240. 000 59. 000
EACH 4.000 340. 00
85. 00000 63. 000 5, 355. 00
1135 630- 80342 Construction Traffic Sign (Panel Size B) 47.000 19. 000
EACH 4.500 382.50
85. 00000 23. 500 1,997. 50
1140 630-80343 Construction Traffic Sign (Panel Size O 21.000 8. 000
EACH 0. 000 0. 00
85. 00000 8. 000 680. 00
1145 630- 80344 Construction Traffic Sign (Special) 340. 000 12. 500
SF 23.000 368. 00
16. 00000 35. 500 568. 00
1150 630-80355 Portabl e Message Sign Panel 6. 000 1. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 2.000 13, 000. 00
1155 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 500 800. 00
1, 600. 00000 2.000 3, 200. 00
1160 630- 80360 Drum Channel i zi ng Devi ce 250. 000 37.500
EACH 35. 000 420. 00
12. 00000 72.500 870. 00
1165 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
1170 630-80370 Concrete Barrier (Tenporary) 7, 440. 000 498. 000
LF 198. 000 2,376.00
12. 00000 696. 000 8, 352. 00
1175 630-80380 Traffic Cone 200. 000 75. 000
EACH 0. 000 0. 00
15. 00000 75. 000 1, 125. 00



CONTI D C18889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PON: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1180 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 45. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1185 630-85041 Mobi | e Attenuat or 506. 000 2.000
DAY 3. 000 150. 00
50. 00000 5. 000 250. 00
1190 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
280, 000. 00000 0. 000 0. 00
1195 700- 70010 F/ A M nor Contract Revisions 1, 521, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70021 F/ A On- The-Job Trai nee 30, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70025 F/' A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70031 F/ A | NTERI M SURFACE REPAI R 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
1235 700- 70034 F/A Obtain Pernmits 162, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700- 70035 F/ A Unifornmed Traffic Control (Officer Tine 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700- 70036 Forced Accounts Provide Security Quard 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700- 70080 F/ A Furnish and Install Electrical Services 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1255 700- 70081 F/ A Provi de Dewatering 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700-70110 F/A Install /Repair Dewatering Pond Liner 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1265 700-70130 F/ A Repair Field Ofice 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70190 F/ A Electric Service 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1275 700-70210 F/ A Lights (Tenporary Lighting) 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1280 700- 70255 F/ A Water Lines 50, 000. 000 18, 922. 870
FA 10, 418. 750 10, 418. 75
1. 00000 29, 341. 620 29, 341. 62
1285 700- 70310 F/ A Landscapi ng Restoration 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1290 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1295 700- 70587 F/ A Hazardous Waste Di sposal Hazardous Waste Di sposal 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1300 700- 70589 F/ A Environnental Health & Safety Managenent 250, 000. 000 22, 678. 250
FA 0. 000 0. 00
1. 00000 22,678. 250 22,678. 25
1545 900- 00010 Added Item (Hour)/ Additional Construction Surveying 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
1550 202-00250 Rem Pavenent Marki ng SMCO #3 939. 000 0. 000
SF 939. 000 1, 878.00
2.00000 939. 000 1, 878.00
CAT 0200 CURRENT AMI  $17, 698, 450. 98 $ 159,638.55 % 347, 038. 27
CAT NOO300 0300 F-16-XA (Santa Fe)
1305 202- 00400 *Renoval of Bridge 1. 000 0. 050
EACH 0. 000 0. 00
175, 000. 00000 0. 050 8, 750. 00
1310 206- 00000 Structure Excavation 1, 039. 000 0. 000
cY 590. 000 5, 900. 00
10. 00000 590. 000 5, 900. 00
1315 206-00100  Structure Backfill (Oass 1) 826. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
1320 206- 00200 Structure Backfill (dass 2) 263. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
1325 206- 00360 Mechani cal Rei nforcenent of Soil 826. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 0300 F-16-XA (Santa Fe)
1330 206-01781 *Shoring (Area 1) 1. 000 0. 050
LS 0. 000 0. 00
23, 000. 00000 0. 050 1, 150. 00
1335 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 162. 000 0. 000
TON 0. 000 0. 00
94. 28000 0. 000 0. 00
1340 420- 00102 CGeotextile (Erosion Control) (dass 1) 5, 228. 000 0. 000
SY 1, 200. 000 3, 600. 00
3. 00000 1, 200. 000 3, 600. 00
1345 503-00036 *Drilled Caisson (36 Inch) 326. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
1350 503-00054 *Drilled Caisson (54 Inch) 341. 000 0. 000
LF 0. 000 0. 00
420. 00000 0. 000 0. 00
1355 506-00218  Riprap (18 Inch) 4,941. 000 0. 000
CcY 0. 000 0. 00
62. 00000 0. 000 0. 00
1360 509- 08100 Provi de Tenporary Support (F-16-1K) 1. 000 0. 050
LS 0. 450 2,475.00
5, 500. 00000 0. 500 2,750. 00
1365 509- 08100 *Provi de Tenporary Support (F-16-XA) 1. 000 0. 000
LS 0. 000 0. 00
400, 000. 00000 0. 000 0. 00
1370 512-00103 Bearing Device (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
1375 513-00600 Bridge Drain 6. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
1380 515-00120 *Wat er proof i ng (Menbr ane) 7,171. 000 0. 000
SY 0. 000 0. 00
12. 11000 0. 000 0. 00



CONTI D C18889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 F-16-XA (Santa Fe)
1385 518-01006 Bri dge Expansion Device (0-6 Inch) 149. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
1390 601- 03040 Concrete O ass D (Bridge) 2,574. 000 0. 000
CY 0. 000 0. 00
550. 00000 0. 000 0. 00
1395 601- 05050 Concrete O ass S50 55. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1400 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 16, 355. 000 0. 000
SF 0. 000 0. 00
1. 20000 0. 000 0. 00
1405 601- 40400 *Structural Concrete Stain 10, 178. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
1410 602- 00020 *Rei nforcing Steel (Epoxy Coated) 567, 905. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
1415 606-10705  *Bridge Rail Type 7 (Special) 44. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1420 606-11000 *Bridge Rail Type 10 1, 732. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
1425 613-00100 *1 Inch Electrical Conduit 68. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
1430 613-00200 *2 Inch Electrical Conduit 5, 465. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
1435 613- 72150 Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
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PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQIECT: FSA 0252-420 ESTI MATE NO 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 0300 F-16-XA (Santa Fe)
1440 618-00002 *Prestressing Steel Strand 16, 201. 000 0. 000
MWKFT 0. 000 0. 00
30. 00000 0. 000 0. 00
1445 618- 06032 Prestressed Concrete Slab (Depth Less Than 6 Inches) 47,038. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
1450 618-10372 *Precast Concrete U Grder (U72)(Curved) 3, 389. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 6, 561,427.72 % 11,975.00 $ 22,150. 00
CAT NO0303 0303 Wlls
1455 206- 00000 Structure Excavation 7,131. 000 0. 000
CY 1, 748. 000 17, 480. 00
10. 00000 1, 748. 000 17, 480. 00
1460 206-00100 Structure Backfill (dass 1) 5, 336. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
1465 206-00200  Structure Backfill (O ass 2) 567. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
1470 206- 00360 Mechani cal Rei nforcenent of Soil 1, 313. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
1475 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
1480 502-11274 *Steel Piling (HP 12x74) 7,904. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1480 MATERI AL ALLOMNCE HP 12 x 74 0. 000
LF 1, 100. 000 35, 164. 80
31. 96800 1, 100. 000 35, 164. 80
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PO 18889-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0303 0303 Wl ls

1485 504- 04420 Precast Panel Facing 3, 380. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
1490 601-03050 Concrete Cass D (Vall) 2,131. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
1495 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 19, 384. 000 0. 000
SF 0. 000 0. 00
1. 20000 0. 000 0. 00
1500 601- 40400 *Structural Concrete Stain 2,155. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
1505 602- 00000 *Rei nforcing Steel 178, 430. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1510 602- 00020 *Rei nforcing Steel (Epoxy Coated) 35, 490. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
1515 605- 83002 Geoconposite Drain with Pipe 466. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1520 606-10705  *Bridge Rail Type 7 (Special) 590. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1525 613-00200 *2 Inch Electrical Conduit 1, 788. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 1,890, 769. 30 $ 52,644.80 % 52, 644. 80
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1530 620- 00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 000 0.00
55, 000. 00000 0. 500 27, 500. 00
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PCN: 18889- BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: FSA 0252- 420 ESTI MATE NO. 0002 14: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1535 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1540 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
CAT 0400 CURRENT AMI  $ 70, 500. 00 $ 0.00$ 43, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 26, 221, 148. 00 $

224,258.35$% 464, 833. 07



